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GONFIDENTIAL

PROCUREMENT DIVISION WEEKLY REPORT FOR

PERIOD ENDING 9 FEBRUARY 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. JItems or Events of Major Interest that have Occurred
During the Preceding Week:

a. On 3 February 1983, the Administrative Products and
Services Section received a requisition from the Office of
Development and Engineering for 55 sets of executive furniture.
The required delivery date on the requisition was 3 April 1983.
Since most of the furniture requested requires a minimum of
120 days delivery time, the Administrative Products and Services
Section went back to OD&E with options that would allow delivery
in a more timely manner - at a higher price, of course. The
Executive Officer, OD&E approved the substitutions and initiated
an amendment to add an additional $21,936.35 to the original
requisition for $57,599.70. By purchasing substitutions,
delivery of most of the furniture will he accomplished by mid-

April.

c. Unforeseen Damage on Headquarters Power Plant Repair:
Production § Services Contracts Branch, (P§SCB) wrote a contract
for the repair and installation of a General Motors Turbo-
Charger at the Headquarters Power Plant. When the damaged Turbo-
Charger was removed, some unforeseen damage to the idler gear
assembly was found. A replacement assembly is being obtained
and will be shipped in by air. This action will reduce a delay
impact of $1500 per day.
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